## MASTER PROCUREMENT PLAN FOR THE YEAR 2021

| Serial | Procuring | Discription Project Name   |   |  |
|--------|-----------|--|---|--|
| No     | Entity    | r roject ivanie  | Title of the Procurement activity   |  |
| 1      | ICTA      | Lanka Government<br>Network 2.0  | Support and maintenance of LGN2.0 including CRs and new sites   |  |
|        |           |  | Proucurement of Service provider for Implementation of Phase-2 of<br>the LGN 2.0 with latest technology (Transformation of LGN 2.0) |  |
| 2      | ICTA      | eLocal Government 2.0  | Hiring a Consultancy firm to develop eLG 2.0 system for Local Government Authorities.   |  |
|        |           |  | Hiring an Individual Consultant for Provide Local Govt Domain<br>Knowledge  |  |
| 3      | ICTA      | Cross Government<br>Document Management<br>system for Government<br>Organizations- Phase 2   | Hiring of service provider to facilitate Adoption and Change<br>Management initiatives for Cross Government DMS                     |  |
|        |           |  | Hiring of service provider to supply and upgrade equipment<br>requirement of Cross Government DMS                                   |  |
|        |           |  | Hiring of service provider to facilitate Digitization Processes for<br>Cross Government DMS   |  |
|        |           |  | Hire Individual consultants to facilitate adoption and change<br>management activities of Cross Government DMS                      |  |
| 4      | ICTA      | ICT Solution for<br>Government Analyst's<br>Department   | Improvements to the ICT Solution for Government Analyst's<br>Department- Phase II   |  |
| 5      | ICTA      | Implementation of<br>Electronic Medical Records<br>in Sri Lanka Government<br>Hospitals (Digital Health<br>Project) – Support and<br>Maintenance | <ol> <li>Event Manager for hosting Official Launches of HHIMS at<br/>Selected Hospitals</li> </ol>                                  |  |
|        |           |  | 2) Outcome Evaluation of the Digital Health Project   |  |
|        |           |  | 3) Project Coordinator for implementation/maintenance of HHIMS selected hospitals   |  |
| 6      | ICTA      | A e-Heritage Project: Cutting-<br>edge Technology for<br>Heritage Information  | Individual Consultants for Reviewing Text Content in All three languages Committee  |  |
|        |           |  | Voice-over content on selected Heritage Sites in three languages for<br>selected 200 sites (phase 1) (1300 contents)                |  |
|        |           |  | Professional digital photography and drone videography of selected<br>Heritage sites in selected 200 sites (phase 1)                |  |
|        |           |  | Heritage Sri Lanka Mobile and Web Applications Support & maintenance service  |  |
|        |           |  | Sri Lanka Museums mobile application Support and maintenance<br>service, content translation and Content integration                |  |
|        |           |  | Content integration to heritage Mobile app (Content Management<br>Framework) - Selected 200 sites (phase 1)                         |  |
|        |           |  | Establishment of unique identifier in selected heritage locations in selected 200 sites (Phase 1) (500 monuments)                   |  |
|        |           |  | Hosting workshops of e- Heritage Project (for the Staff, Departme<br>of Archaeology and Tour guides)                                |  |
|        |           |  | Awareness and Development of IEC materials for e-Heritage Proje   |  |
|        |           |  | Event manager for Hosting launch of Heritage Sri Lanka mobile application   |  |

| 7  | ICTA | National Spatial Data<br>Infrastructure (NSDI)  | Implementation of Web Based Spatial Data Management System for<br>National Spatial Data Infrastructure (NSDI) in Sri Lanka- Phase II              |
|----|------|---|---|
| 8  | ICTA | Management and<br>Operations of Government<br>Information Centre (GIC)                                | Promotion of GIC services   |
|    |      |   | Conducting Awarness/workshops   |
| 9  | ICTA | ICT Human Resource<br>Capacity Building for<br>Government Digital<br>Transformation                   | Technology Enhancement for GeLP   |
|    |      |   | Content Acquisition for GeLP  |
|    |      |   | Hiring of service provider for Key Stakeholder Engagement Initiatives<br>for Digital Transformation   |
|    |      |   | Hiring of service provider to facilitate adoption initiatives for government stakeholders   |
|    |      |   | Hire a service provider for Content Development and deployment of<br>Change Management Modules for Government Officials in GeLP                   |
|    |      |   | Hiring of service provider for supply & demand survey   |
|    |      |   | Next Generation Gov officer Pilot Phase   |
|    |      |   | Hire cconsultants for capacity building activities of GoSL  |
|    |      |   | Hiring of serviceprovider for Awareness and Capacity Building initiatives for Gov Workforce   |
| 10 | ICTA | Citizen Empowerment and<br>Connectivity Development<br>including Wi-Fi Programme<br>– Citizen Service | Consultancy Service to Conduct a study and development of a model<br>for Public Wi-Fi Service   |
|    |      | Governance System (<br>Enhancement) - Free Wi-Fi<br>Project   | Enhancement, Support and Maintenance of WiFi Authentication<br>(AAA) core system (3 years)  |
|    |      |   | Revamp of Wi-Fi Website + 1 year Support and Maintenance  |
| 11 | ICTA | eParliament   | Conduct Adoption and Change Management Activities for Parliament<br>Officials   |
| 12 | ICTA | Digital Libraries for<br>Knowledge Enhancement  | Procurement of Supply, Delivery and Installation of Computer<br>Hardware & Accessories for implementing Eighteen (18) Digital<br>Public Libraries |
|    |      |   | Procurement of Supply, Delivery and Installation of Network<br>Equipment, Network Cabling and LAN at Eighteen (18) Public<br>Libraries            |
|    |      |   | Individual Consultant (Technical Project Officer) for Digital Libraries<br>Project(Full Time)   |
|    |      |   | Procurement of a Service provider for providing internet facility for<br>Eighteen public libraries  |
|    |      |   | Procurement of a Service Provider for developing IEC materials for<br>Digital Libraries   |
|    |      |   | Subscriptions to local online news papers and international Journals for the Digital Libraries Project  |
|    |      |   | Procurement of a Service provider for customization of koha ILMS<br>for the requirement of libraries in Sri lanka                                 |
|    |      |   | Complex Drovider for besting the laurabing quart of divital libraries   |
|    |      |   | Service Provider for hosting the launching event of digital libraries   |

|   |    |      |   | Hiring of service provider for Key Stakeholder Engagement Initiatives   |
|---|----|------|---|---|
|   |    |      |   | for Digital Transformation  |
|   |    |      |   | Hire IC to HRCB activities<br>Awereness creation and facilitate Suhuruliya women empowermmt<br>initiative                                       |
|   |    |      |   | Hire firm to conduct Digital inclusion readiness survey   |
| - | 14 | ICTA | eSwabhimani Annual  | Facilitate capacity building of Citizen<br>Procurement of Public Relation & Media Services for e-Swabhimani                                     |
|   |    |      | Programme and Associated  | 2021  |
|   |    |      | Activities  | Service Provider for Providing Logistics to Host<br>e-Swabhimani Grand Jury 2021  |
|   |    |      |   | Service Provider for Providing Logistics to Host<br>e-Swabhimani Awards Gala 2021   |
|   | 15 | ICTA | Results Based Management  | Independent M&E firm- ongoing data collection and field<br>monitoring activities  |
|   |    |      |   | Digital Government Baseline Survey  |
|   |    |      |   | Country wide ICT Access and Usage Survey  |
|   |    |      |   | Digital Economy and Technology Industry Survey  |
|   |    |      |   | Development of M&E dashboard to visualize real time data analytics  |
|   |    |      |   | Midterm Evaluation Sessions - venue facilities for a 2day workshop  |
|   | 16 | ICTA | Industry development  | Service Provider for Spiralation Incubator Mgt (Cohort 1 +2)  |
|   |    |      |   | Service provider and Venue for Credit Evaluation Framework<br>Workshop and Launch   |
|   |    |      |   | Service provider and Venue for Public Private Partnership Forums  |
|   |    |      |   | Service provider for Print and Social Media Promotion   |
|   |    |      |   | Service provider for Content Creation   |
|   |    |      |   | Service provider and Venue for Spiralation Evaluation   |
|   |    |      |   | Service provider for Impediment Study of the Startup Ecosystem of<br>Sri Lanka Launch and Publication distribution                              |
|   |    |      |   | Procurement of a Service Provider for Key Stakeholder Engagement<br>Initiatives for Southern, Eastern, Central and Western Region Road<br>Shows |
|   |    |      |   | Procurement of a Service Provider for the launch of '10,000' IDEA'<br>via a Media conference  |
|   |    |      |   | Procurement of a consultancy agency to assesses freelancer<br>engagement with the IT BPM industry   |
|   | 17 | ICTA | Implementation of 2nd Zone<br>for Lanka Government<br>Cloud (LGC) | Procurement of New IP block for LGC 2.0 and Mulizone for Lanka<br>Government Cloud (LGC 2.0)  |
|   |    |      |   | Procurement of Enhance LGC 2.0 Security Infrastructure for Lanka<br>Government Cloud (LGC 2.0)  |
|   |    |      |   | Procurement of Backup as a service for Lanka Government Cloud<br>(LGC 2.0)  |
|   |    |      |   | Procurement of Enterprse Openshift Container Platform for Lanka<br>Government Cloud (LGC 2.0)   |
|   |    |      |   | Procurement of warranty service extension and owenrship transfer of<br>Bare-metal servers of Big Data cluster                                   |
|   |    |      |   | Procurement of Redhat Open Stack subscription for Expanded nodes of LGC 2.0   |

|    |      |   | Procurement of Service provider to Support and maintenance of LGC 2.0 Bare metal Servers   |
|----|------|---|--|
| 18 | ICTA | Implementation of 2nd Zone<br>for Lanka Government<br>Cloud (LGC) | Supply, installation, configurations and commissioning of Bare-Meta<br>servers and Application Stack for 2nd Zone of Lanka Government<br>Cloud 2.0 |
|    |      |   | Service Provider to Provide Co-location services for 2nd Zone of Lanka Government Cloud 2.0  |

|    |      |  | Procurement of a Service Provider to connect 2 VPN links to LGC 2.0 and LGN 2.0   |
|----|------|--|---|
|    |      |  | Procurement for Improvements to existing Government Cloud and connectivity (Multiple assignments)                       |
|    |      |  | Consultant Team for Operations/ Administration of the Infrastructure<br>of 2nd Zone (Multiple assignments)              |
|    |      |  | Procurement of a Service Provider to Conduct Awareness and<br>Process Improvements for 2nd Zone (Multiple assignments)  |
| 19 | ICTA | Implementation of Email &<br>Collaboration tools   | Supply, installation & configurations of E-Mail service and<br>Collaborative tools                                      |
|    |      |  | Digital Transformation - Initial Stake Holders Engagement Event   |
|    |      |  | Digital Transformation – Workshops for senior government officials<br>and digital transformation teams                  |
|    |      |  | Digital Transformation – Capacity building for 100 IT Officers for<br>effective use of digital facilities               |
|    |      |  | Digital Transformation - Promotion campaigns  |
|    |      |  | Consultant 1 for Operations, Administration, Support  |
|    |      |  | Consultant 2 for Operations, Administration, Support  |
|    |      |  | Consultant 3 for Operations, Administration, Support  |
| 20 | ICTA | Forms.Gov.lk   | Form.gov.lk   |
| 21 | ICTA | Video Con  | Procurement of Supply, installation of Video conferencing facilities in 100 government institution by end of 2021       |
|    |      |  | Procurement of Individual Consultant for managing operations and<br>administration of VC project                        |
|    |      |  | Procurement of a Service Provider for Change Management, adoption & Capacity building for VC of 300 government Officers |
| 22 | ICTA | SL-UID   | Management Consultant for the SL-UDI Project  |
|    |      |  | Procurment of Service providers to establish and operationalize the<br>Primary and Secondary Systems Infrastructure.    |
|    |      |  | Procurment of Systems Integrator (SI) for implementing and<br>maintaining the Foundational ID platform                  |
|    |      |  | Procurment of Biometric devices for enrolment and authentication  |
|    |      |  | Procurement of Automated Biometric Identification System (ABIS) solution  |
| 23 | ICTA | Operations   | Staff Medical Policy  |
| 24 |      | Awaness Program for<br>Digital Infrastructure &<br>ICTA initiatives - Strategic<br>Communication | Hire a firm to design and conduct communication activiteis for ICTA   |

