

ICT Agency of Sri Lanka

Report on the Transferred Projects from 2017 to 2021

#	Project name as per the approved NPD Proposal	NPD #	NPD Approved Budget (TEC) ceiling Rs. Mn	Cumulative Expenditure at the time of discontinue	Planned Start Date and End Date as per the NPD Proposal		Transferred Organization and Remarks
					Start Date	End Date	
1	Security Operations Centre	17	830.25	64.35	2016. March	2018. December	This project was transferred to SL CERT.
2	National Certification Authority	18	298.83	33.44	2016. March	2017. December	This project was transferred to SL CERT.
3	Enhancement of Cyber Security and Digital Forensic Infrastructure in Sri Lanka CERT CC	19	49.20	25.11	2016. March	2017. December	This project was transferred to SL CERT.
4	Lanka Accounting Standard and Monitoring Board, monitoring and evaluation system for financial statements	38	36.90	3.78	2016. March	2017. December	In 2018 the project was on hold due to unavailability of funds. Subsequently, the project was transferred to SLASMB and ICTA undertake the responsibility for providing consulting services. The budget is from the SLASMB.
5	eLand Registry (eLR)	40	409.19	the budget from the Ministry of Lands	2016. February	2018. December	Ownership of this project has been transferred to Land Commissioner Generals Department. ICTA provided the consultancy services.
6	eSLIMS-Integration of the system with Land Single Window, Rolling out of the system in all Provinces and Divisional Secretariats	41	119.60	the budget from the Ministry of Lands	2016. February	2018. December	Ownership of this project has been transferred to Land Commissioner Generals Department. ICTA provided the consultancy services.
7	eLand Hub (eLH)	42	254.00	the budget from the Ministry of Lands	2016. February	2018. December	Ownership of this project has been transferred to Land Commissioner Generals Department. ICTA provided the consultancy services.
8	ICT in Education sector	49	102.00	29.41	2016. April	2019. December	Based on the request of the Treasury and the line Ministry project has been transferred to the Ministry of Education
9	Setting up of Digital Class Rooms in Government Schools	50	1,565.00	9.31	2016. April	2017. December	Based on the request of the Treasury and the line Ministry project has been transferred to the Ministry of Education
10	Integrated Land Valuation and Acquisition System	66	179.00	0.12	2017. March	2018. December	Ownership of this project has been transferred to Land Commissioner Generals Department. ICTA provided the consultancy services.
11	eRevenue License Phase II	70	92.00	0.31	2017. March	2017. December	Ownership has been transferred to the Department of Provincial Motor Traffic.

#	Project name as per the approved NPD Proposal	NPD #	NPD Approved Budget (TEC) ceiling Rs. Mn	Cumulative Expenditure at the time of discontinue	Planned Start Date and End Date as per the NPD Proposal		Transferred Organization and Remarks
					Start Date	End Date	
12	Digitization of Land Registries - 30 Land Registries	71	185.00	10.69	2017. March	2017. December	This project funded by Ministry of Industrial Exports and Investment Promotion.
13	Digital Education	77	689.00	11.70	2017. March	2019. December	Based on the request of the Treasury and the line Ministry project has been transferred to the Ministry of Education
14	Digital Health Strengthening of National Preventive Healthcare	78	932.00	0.16	2017. March	2019. December	Based on the request of the Treasury and the line Ministry, the project has been transferred to the Ministry of Health
15	Software Solution for Plantation Sector (Manage Census Data) (Ministry of Hill Country New Villages, Infrastructure and Community Development)	80	1.70	1.31	2017. March	2019. December	This project was transferred to the Ministry of Hill Country New Villages, Infrastructure and Community Development.
16	Security Audits for Government Websites	81	89.00	1.10	2017. March	2018. December	This project was transferred to SL CERT
17	Cyber Security Capacity Building	89	28.01	23.50	2017. January	2019. December	This project was transferred to SL CERT